CALIFORMIA CHANGE ORDER ({CO) €O No.: 00149

Migh-Speed Reil Authority
TITLE: PG&E Construction of Elecirical DATE: 03/08/2017
Distribution Lines, Construction
Package K
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atin: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Yenture
1401 Fulton Strest, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This change order compensates the contractor for performing all services required to construct the work as stipulated in

Bid Package K; “PG&E Construction of Electrical Distribution Lines, Construction Package K (CP-K), Electric Distribution
Construction” and Post Bid Clartfication “Bid Package K — Electric Distribution Construction, Adjustment of Time of
Completion Datss to a Calendar Day Contract” (Page 3).

The contracior shall coordinate with and obtain all necessary pemits to enable commencement of work from all affected
local jurisdictions included but not limited to-PG&E; County of Fresno, and the County of Madera.

EXTRA WORK AT LUMP SUM:
For this work the contracior shall be paid the agreed lump sum of $1,535,027.90. This lump sum constitutes {full and
complete compensation for providing alt labor, material, equipment, tools, and Incidentals, including all markups, by reason

of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shali be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Dameges,” of the General Provisions.

pop  Peyment Basordoti guanty  Unit S MatAmount  Ad)
25670 50N Award of PGSE Elccirisal Construction Praject $1,535,027.00 $1,623,027.90 0

CRM o INTREN, of Concord Califiomia.

Total: $1,535,027.90 0
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9 1ich-Speed Rail Authority 'CHANGE ORDER (CO) GO No.: 00149

TITLE:  PGA&E Construction of Electrical Distribution Lines, DATE: 03/09/2017

Construction Package K
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06
Release of Clalms

Except as modified by this Change Order, all terms and conditions of the Conlract, as previously modified, remain
unchanged and in full force and sffact. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and safisfaction of all claims, current or fufure, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs: additional time for performance; and the impact of the modifications
speclfied in this Change Order, alone o taken with other changas, on the unchanged Work.

Contractor's Sworn Certification
By sxecuting this Change Order for the Coniractor below, the undersigned for the Confractor certifies s true, under penalty
of perjury {under the laws of California, executed in Fresne, California), as follows:

This Change Order Is made in good faith and in accordance with the tarms of the Contract.

The amount of time andlor compansation requested accurately refiects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may bs Incurred as a result of the event or matter giving risg fo such
proposed change.

The Contractor has no reason to believe and does not belleve that the factual basis for this Change Qrder is falsely
represented,

The Contractor has Investigated the basis for aach Subcontractor claim and has determinad that each such claim is
Justified as to entitlement and amount of mensy andfor fime requestad and has no reason to balisve and does not befieve
that the factual basis for the Subcontractor's claim is falsely represanted,

Subcontractor's Sworn Certification{s):

Attached as . I lindicate “none” if no
such Subcontractors ars involved] are sworn certifications from each Subcontracior involivad in the Work or event
contemplated by this Change Order In the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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